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April 1, 2009

Planning Board
Town of Acton

472 Malin Street
Acton, MA 01720

Re: Special Permit for Reconstruction of Non-Conforming
Multi-Family Dwelling, Decision 01-06, as Extended
by Decision dated January 12, 2006, and as Further
Extended by Decision dated November 27, 2007

Dear Board Members:

The undersigned, on behalf of the owner of the property
which is the subject of the above-noted Decision, GPT-Acton, LLC
(the “Applicant”), does hereby request a further extension of
the Special Permit for an additional two-year period until
January 12, 2012.

As reasons therefore, the Applicant restates those matters
set forth in my request for a second extension to the Decision,
dated November 7, 2007, namely Items 1 - 3 below:

1. The extension, specifically Section 2.8, provides “With
this extension the Building Commission shall be authorized
to issue a building permit for the subject property,
provided there is also final approval from the Board of
Health and DEP for the sewerage disposal.” A final
approval for the sewerage disposal has not yet been secured
from the Acton Board of Health and DEP.

2, Construction of the sewerage treatment plan which will

serve the premises and the four other buildings owned by
the Applicant was not commenced until May 9,2007.
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Completion is expected in February, 2008, with the
operation of the waste water treatment plant commencing on
or about March 21, 2008.

Commencement of construction of the sewerage treatment
plant was delayed until after the Acton Town Meeting on
April 10, 2007 wherein Town Meeting approved the relocation
of a storm water easement which delaved the construction of -
a sewerage treatment plant.

Since the time of my earlier request, final approval for
the sewerage disposal system has been secured, construction
of the waste water treatment plant has been completed, and
the exchange of easements with the Town has been
accomplished.

Unfortunately, the economic climate for the financing and
construction of an apartment building with rental rates at
the current market level makes it prohibitive for the work
on the contemplated building toc be done at this time. It
is the Applicant’s belief that during the two-year
extension period from January 10, 2010 to January 10, 2012,
circumstances will change to allow the construction of the
building.

For the foregoing reasons, the Applicant believes that

"good cause” exists for the extension and requests that this
matter be placed on the agenda for the Planning Board’s
consideration and that an extension of the Special Permit be
granted as requested hereinabove.

Very truly yours,
GRAHAM & HARSIP, P.C.

% 1/&_—_’

even R. Graham

SRG/jm

cC:

Client



